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An update on project progress 
The summer period has been 
anything but quiet for the DTR 
Package 1 Project. As announced 
in our special bulletin, the 
contract for Early Transformation 
Training (ETT) was signed 
on 14 August and work has 
commenced in earnest. The 
first contract deliverable, the 
High Level Plan, was provided 
on 14 September followed by a 
detailed programme of Training 
Transformation on 15 October. 
There have been a series of ETT 
“kick off” events at the Colleges 
and Metrix is now keen to start 
the data acquisition phase. Work 
up to Christmas is focused on 
the commercial issues that must 
be reviewed for the Main Gate 
Business Case. Post Christmas 
work will begin in earnest to 
develop the submission ready 
for circulation to the Investment 
Approvals Board.

Planning approval
We are pleased that the Vale of 
Glamorgan Council has approved 
the planning application for the 
development of the Defence 
Technical College and the Aerospace 
Business Park (ABP) at MOD St 
Athan. As well as providing the 

largest vocational training facility in 
the country, the development will also 
include sports and leisure amenities. 
It is anticipated that construction will 
start in early 2011, with completion 
of the build by 2014/15. The ABP 
is to be developed by the Welsh 
Assembly Government and will offer 
its facilities to suppliers, service 
providers and trainers in the aviation 
sector. Its particular focus will be on 
maintenance, repair and overhaul.

On the move
Amidst all this activity the P1 IPT has 
managed a seamless move from 
Main Building to St George’s Court, 
where it is now co-located with the 
Metrix team. This is already reaping 
dividends in the form of output.

Page 1

Page 2 Page 3 Page 4

DTR Package 1

update

An artist’s impression of the Rotunda at the future Defence Technical College (DTC)

Provisional Project 
Timescales
May 2010 : 	�Main Gate 

approval   

Nov 2010 : 	Financial Close

Mar 2011: �	� Services 
Commencement 
date   
(Vesting Day) 


